

TRANSPORT AND WORKS ACT 1992

Transport and Works (Applications and Objections Procedure) (England and Wales) Rules 2006

The Network Rail (Old Oak Common Great Western Mainline Track Access) Order

Timetable of proposed works

Logistics Compound set up complete

25 Oct '24

Demobilisation Completed

21 Dec '29



6 Jan '24 - 7 Jan '24  **Asset Protection & Clearance Works**

20 Jan '24 - 21 Jan '24  **Lower HV Cable**

3 Feb '24 - 4 Feb '24  **Install RRAP**

17 Feb '24 - 3 Mar '24  **Install ARMCO Barrier & Follow-up Works**

2 Sep '24 - 6 Sep '24  **Remove Existing Fence Line & Install Temporary Fencing**

9 Sep '24 - 11 Oct '24  **Reduce Ground Level & Civilise Drainage**

14 Oct '24 - 25 Oct '24  **Set-Up Welfare**

26 Oct '24 - 20 Dec '29

Occupation of Third Party Land for the duration of HS2 OOC.