



Notes


THIS DRAWING READ IN CONJUNCTION WITH:

All areas are a subject to tolerance of +/- 10m.

Key

- Site Boundary
- Developable Plot
- Phase 1: 2021* - 2024
 - A390 Improvements
 - Access Road to Govers Area
- Phase 2: 2025 - 2029
 - A390 Improvements
- Phase 3: 2028 - 2032
 - A390 Improvements
- Phase 4: 2031 - 2035
- Phase 5: 2034 - 2038
- Plot where no change proposed

* Interim Link Road construction commenced in 2020 under a previous consent.



P13	Design Advertisement for Planning	24.08.2021	SW	MDLN
P12	Design Advertisement for Planning	13.08.2021	SW	MDLN
P11	Planning Advertisement Changes	10.07.2021	SW	MDLN
P10	Design Freeze for Planning	03.11.2020	SW	MDLN
P09	Design Freeze for Planning	23.10.2020	SW	MDLN
P08	Design Freeze for Planning	16.09.2020	SW	MDLN
P07	Information Statement	10.09.2020	CH	SW
P06	Design Freeze for Planning	28.04.2020	CH	MDLN
P05	Design Freeze Draft	17.04.2020	CH	MDLN
P04	For Comment	28.02.2019	SW	MDLN
P03	For Comment	21.02.2019	SW	DS
P02	For Comment	18.12.2019	CH	MDLN
P01	Final Issue	27.11.2019	CH	MDLN
Rev	Description	Date	Dr by	App by
original by				Approved by
CH		27.11.2019		MDLN

AHR
AHR Architects Ltd
Vinity Building
White Street
Bristol
BS1 2BD
United Kingdom

T +44(0)117 9289146
E info@ahr.co.uk
www.ahr.co.uk

client
**Cornwall Council
Arcadis**

project
**Langarth Garden Village
Truro**

drawings

Proposed
Phasing

Project number	2019_00106_000	Scale	1:5000
Drawing number	LAN_02.1-AHR-MP-ZZ-DR-A-83-005_P13	Rev	D5
		Issue status	@A0

This drawing is to be used in conjunction with all related drawings. All dimensions must be checked and verified on site before commencing any work or producing any drawings. The originator shall be notified immediately of any discrepancies. This drawing is copyright and remains the property of AHR.