RVR TWAO Landowner Contacts

Date	Ref	Sender	Recipient Lando	wner Contacts Content
20 Mar 1991	Meeting	Roy Seaborne	Buster Hoad	Hoad Meeting 19910320 RFS Note
1 Feb 2010	Letter	A Mummery	A Hoad	Wish to purchase land. Request for meeting
2 Feb 2010	Letter	A Hoad	A Mummery	No intention of selling
15 Apr 2010	Letter	A Mummery	Richard Thomas	Offer to purchase
21 Jul 2010	Phone	A Mummery	Richard Thomas	RT suggests land swap possible
9 May 2013	Letter	D Slack	A Hoad	Request for meeting
13 May 2013	Letter	A Hoad	D Slack	RVR project will be vigorously resisted
12 Jul 2013	Phone	D Slack	N De Quincey	Diary Note
21 Sep 2013	Meeting	D Slack	M Hart	Meeting Savills Office
19 Nov 2013	Letter	G Crawley	A Hoad	RVRL589 – Apologies for trespass
21 Nov 2013	Phone	D Slack	T Hoad	Diary Note
5 Dec 2013	Phone	D Slack	T Hoad	Diary Note
25 Dec 2013	Card	G Crawley	Hoad / De Quincey	RVR Christmas List 2013
2 Jan 2014	Phone	D Slack	N De Quincey	Diary Note
21 Jan 2014	Phone	D Slack	N De Quincey	De Quincey phone 20140121 DJS Diary
24 Feb 2014	Letter	BDB	RVR Secretary	Letter_Bircham Dyson Bell 20140224 re Hoad
5 Mar 2014	Meeting	G Crawley	W Hoad	Rvrl600 REG Mtg Notes 20140305
7 Mar 2014	Meeting	D Slack	A Highwood	RVRL601 – Meeting notes
7 Mar 2014	Meeting	D Slack	A Highwood	Meeting
11 Mar 2014	Letter	WS	BDB	Follow up to meeting
12 Mar 20141		BDB	WS	Follow up to meeting
14 Mar 2014	Meeting	D Gillett	A Highwood	Meeting w D Gillett. G Crawley
26 Mar 2014	Email	A Highwood	D Slack	Issue of farm drainage plans.
6 May 2014	Phone	D Slack	T Hoad	Diary Note
22 May 2014	Phone	D Slack	T Hoad	Diary Note
29 May 2014	Phone	D Slack	T Hoad	Diary Note
17 Jun 2014	Letter	G Crawley	T Hoad	RVRL616 - potential deviation routes
30 Jun 2014	Letter	G Crawley	A Hoad	RVRL619 – notice to landowners
30 Jun 2014	Letter	G Crawley	N De Quincey	RVRL619 – notice to landowners
30 Jun 2014	Letter	G Crawley	N De Quincey	RVRL619 De Quincey 20140630
10 Jul 2014	Phone	D Slack	N De Quincey	Request for a meeting
11 Jul 2014	Letter	G Crawley	T Hoad	RVRL622 – Documents submitted to RDC
11 Jul 2014	Letter	G Crawley	N De Quincey	RVRL624 – Documents submitted to RDC
14 Jul 2014	Letter	G Crawley	N De Quincey	RVRL626 – Documents submitted to RDC
16 Jul 2014	Letter	G Crawley	A Hoad	RVRL623 – Documents submitted to RDC
17 Jul 2014	Letter	G Crawley	A Highwood	RVRL627 – Documents submitted to RDC
17 Jul 2014	Letter	G Crawley	I McCulloch	RVRL628 – Documents submitted to RDC
3 Oct 2014	Letter	G Crawley	N De Quincey	Request for a meeting
5 Oct 2014	Email	C Michell	G Crawley	Request for meeting Mosting dates to be suggested
19 Oct 2014	Email	G Crawley C Michell	C Michell	Meeting dates to be suggested
20 Oct 2014 20 Oct 2014	Email		G Crawley C Michell	27 October meeting time Suggest 27 October meeting
27 Oct 2014	Email Meeting	G Crawley G Crawley	N De Quincey	De Quincey Family; RVR - G Crawley, D Slack
28 Oct 2014	Letter	G Crawley	C Michell	RVRL637 De Quincey 20141028
14 Nov 2014	Meeting	G Crawley	A Hoad	Hoad meeting 14 nov 14
17 Nov 2014	Email	D Gillett	A Highwood	Meeting for potential deviation routes
17 Nov 2014 17 Nov 2014	Email	A Highwood	D Gillett	Issue of farm drainage plans.
24 Nov 2014	Email	C Michell	G Crawley	Offer to purchase
3 Dec 2014	Letter	G Crawley	C Michell	RVRL – Alternative Designs
3 Dec 2014 3 Dec 2014	Email	G Crawley	C Michell	Alternative Designs
4 Dec 2014	Email	A Highwood	D Gillett	Summary of discussion w AH comments
9 Dec 2014	Email	D Gillett	A Highwood, A Hoad, T	·
9 Dec 2014 9 Dec 2014	Email	A Highwood	D Gillett	Farm drainage plans.
17 Dec 2014	Email	A Mummery	T Hoad	Request for visit
6 Jan 2015	Email	A Highwood	D Gillett	Notes of 14 Nov 2014 Meeting
22 Jan 2015	Email	D Gillett	A Highwood	Notes of 14 Nov 2014 Meeting
23 Jan 2015	Email	D Gillett	A Highwood	Notes of 14 Nov 2014 Meeting
28 Jan 2015	Email	D Gillett	T Hoad	Offer to pay for survey access , Drainage Systems

RVR TWAO

Landowner Contacts

30 Jan 2015	Email	C Michell	G Crawley	wner Contacts Noelle d Q has no wish to sell
10 Mar 2015	Letter		· · · · · · · · · · · · · · · · ·	J W letter to Hoad 20150310.docx
29 Sep 2015	Email	D Gillett	T Hoad, W Hoad	Offer to negotiate purchase
29 Sep 2015	Letter	D Gillett	T Hoad, W Hoad	Offer to negotiate purchase
1 Oct 2015	Letter	D Gillett	N de Quincey	Offer to purchase
1 Oct 2013	Letter	Damett	N de Quincey	offer to purchase
12 Nov 2015	Meeting	D Gillett	N de Quincey	Site visit w Graham peters
19 Nov 2015	Letter	D Gillett	N de Quincey	Site visit
18 Apr 2016	Letter	D Gillett	T Hoad, W Hoad	RVR open to purchase options
10 May 2017	Letter	G Crawley	A Hoad	RVRL705 RVR purchase offer
10 May 2017	Letter	G Crawley	C Michell	RVRL706 RVR purchase offer
12 May 2017	Letter	G Crawley	Neighbour	Notice to neighbours
21 Jun 2017	Letter	D Gillett	C Michell	Offer to pay for survey access
29 Jun 2017	Email	A Highwood	G Crawley	Request for meeting
29 Jun 2017	Email	G Crawley	A Highwood	Request for meeting
18 Jul 2017	Email	G Crawley	A Highwood	D Slack to make contact
18 Jul 2017	Phone	K Murray	A Highwood	Preliminary discussion re dates for KM/AH/D Slack meeting
5 Sep 2017	Phone	D Slack	A Highwood	Meeting
6 Sep 2017	Email	A Highwood	D Slack, K Murray	Reimbursement of fees
8 Sep 2017	Phone	K Murray	A Highwood	Confirmation of fee basis.
27 Sep 2017	Phone	A Highwood	K Murray	Request for date to meet, also with N Young
25 Oct 2017	Phone	A Highwood	K Murray	Asking re meeting date.
22 Nov 2017	Phone	K Murray	A Highwood	confirmed no meet until new year.
28 Jan 2018	Phone	A Highwood	K Murray	Request for detailed proposal (copied by KM to DS on 1 March).
26 Feb 2018	Letter	_	C Michell	Introduction and request for engagement
		K Murray		
26 Feb 2018	Letter	K Murray	V de Quincey	Introduction and request for engagement
26 Feb 2018	Letter	K Murray	A Highwood	Agreement to pay fees for meeting
28 Feb 2018	Email	K Murray	A Highwood	Enclosed letter
28 Feb 2018	Email	A Highwood	K Murray	Will take instructions
1 Mar 2018	Email	K Murray	A Highwood	Revised hourly rate
5 Mar 2018	Email	K Murray	A Highwood	Revised hourly rate
5 Mar 2018	Email	A Highwood	K Murray	Revised hourly rate
17 Mar 2018	Letter	G Crawley	A Hoad	RVRL732
17 Mar 2018	Letter	G Crawley	Lynn Hoad	RVRL732
17 Mar 2018	Letter	G Crawley	T Hoad	RVRL732
21 Mar 2018	Letter	Kitson Trottman	RVR Secretary	Acknowledge receipt of letter
26 Mar 2018	Letter	K Murray	A Highwood	Enclosed A3 plans, copy of May 2017 offer
27 Mar 2018	Email	K Murray	A Highwood	Issue of TWAO plans.
27 Mar 2018	Email	A Highwood	K Murray	Issue of TWAO plans.
27 Mar 2018	Email	A Highwood	K Murray	Issue of TWAO plans.
9 Apr 2018	Letter	G Crawley	A Hoad	RVRL733
18 Apr 2018	Email	D Gillett	D Warman	Response to R Max
19 Apr 2018	Email	D Gillett	D Warman	Response to R Max
20 Apr 2018	Email	A Highwood	K Murray	TWAO notice of 18 April 2018. Meeting dates
23 Apr 2018	Email	K Murray	A Highwood	Site meeting
24 Apr 2018	Phone	K Murray	A Highwood	date of publication of TWAO application docs on RVR website.
26 Apr 2018	Phone	K Murray	A Highwood	date of delivery of plans to R Max & Co.
26 Apr 2018	Email	A Highwood	K Murray	Site meeting
27 Apr 2018	Phone	K Murray	A Highwood	Site meeting
18 May 2018	Meeting	K Murray	A Highwood, N Young	Site meeting at Robertsbridge with D J Slack
25 May 2018	Phone	K Murray	A Highwood, N Toding	clarification of position re AH enquiries.
-		-	DfT	R Max Objection to RVR TWAO application 310518
31 May 2018	Letter	R Max		
6 Jun 2018	Email	K Murray	A Highwood	Exchange of questions. Request settlement figure
6 Jun 2018	Letter	K Murray	A Highwood	Exchange of questions. Request settlement figure
7 Jun 2018	Email	A Highwood	K Murray	Exchange of questions. Request settlement figure
12 Jun 2018	Phone	A Highwood	K Murray	Exchange of questions. Request settlement figure
22 Jun 2018	Email	K Murray	A Highwood	Access details
17 Jul 2018	Email	A Highwood	K Murray	Clients not prepared to enter settlement
25 Jul 2018	Letter	Winckworth	R Max	Letter Winckworth Sherwood 250718
				• • • •

RVR TWAO

Landowner Contacts

25 Jul 2018	Letter	R Max		owner Contacts Max Letter Winckworth Sherwood 250718
29 Aug 2018	Letter	D Walker	R Max	Plot 62 notice
30 Aug 2018	Letter	D Gillett	R Max	OBJ1002 response to R Max
2 Oct 2018	Phone		K Murray	Chaser for answers to q's.
9 Oct 2018	Email	A Highwood	A Highwood	Request settlement figure
		K Murray	=	· · ·
10 Oct 2018	Email	A Highwood	K Murray	Confirmation of Clients position
20 Oct 2018	Email	K Murray	A Highwood	RE_RVR.eml
12 Dec 2018	Letter	P Hodges	A Highwood, N Young	Draft L&F Report
12 Dec 2018	Letter	P Hodges	C Michell	Draft L&F Report
28 Dec 2018	Letter	P Hodges	A Highwood, N Young	Draft L&F Report
15 Jan 2019	Email	P Hodges	A Highwood	Meeting and Draft L&F Report
19 Jan 2019	Letter	P Hodges	A Highwood	Site walk and Draft L&F Report
22 Jan 2019	Email	A Highwood	P Hodges	Meeting and Draft L&F Report
28 Jan 2019	Email	P Hodges	A Highwood, N Young	Site Walk
28 Jan 2019	Email	A Highwood, N	P Hodges, N Young	Site Walk
19 Feb 2019	Email	P Hodges	A Highwood	Site walk
19 Feb 2019	Phone	P Hodges	A Highwood	Draft L&F Report
19 Feb 2019	Email	A Highwood	P Hodges	Meeting and Draft L&F Report
19 Feb 2019	Email	A Highwood	P Hodges	Site walk and Draft L&F Report
20 Feb 2019	Email	A Highwood	P Hodges, N Young	Site walk and Draft L&F Report
28 Feb 2019	Phone	P Hodges	A Highwood	Draft L&F Report
4 Mar 2019	Email	P Hodges	A Highwood, N Young	Site Walk
4 Mar 2019	Email	A Highwood	P Hodges	Site Walk
5 Mar 2019	Email	P Hodges	A Highwood	Site Walk
5 Mar 2019	Email	A Highwood	K Murray, P Hodges	Site Walk
8 Mar 2019	Letter	Winckworth	R Max	Estimate of Costs
12 Mar 2019	Email	P Hodges	A Highwood, N Young	Draft L&F Report
16 Mar 2019	Email	K Murray	A Highwood, N Young	TWA Postponement
22 Mar 2019	Email	A Highwood	K Murray, P Hodges	Cancellation of meeting
28 Mar 2019	Email	K Murray	A Highwood, N Young	Cancellation of meeting
28 Mar 2019	Phone	A Highwood	K Murray	Cancellation of meeting (WoP)
28 Mar 2019	Email	A Highwood	K Murray	Cancellation of meeting
29 Mar 2019	Letter	R Max	SoS	Letter to Secretary of State DfT RVR 290319
2 Apr 2019	Meeting		Cancelled by Savills	Site walk Cancelled
11 Jun 2019	Letter	Alex Ainslie	G Crawley	Altercation
13 Jun 2019	Letter	Alex Ainslie	G Crawley	Altercation
18 Feb 2020	Email	A Highwood	K Murray, P Hodges	Site walk and Draft L&F Report
4 Mar 2020	Email	P Hodges	A Highwood, N Young	Site walk
4 Mar 2020	Email	A Highwood	P Hodges	Site walk
5 Mar 2020	Email	P Hodges	A Highwood	Site walk
12 Mar 2020	Meeting	A Highwood, N	K Murray, P Hodges	Site walk
26 Mar 2020	Letter	A Highwood	P Hodges	Notes of Site walk
14 Apr 2020	Letter	A Highwood	P Hodges	Drawing Status
16 Apr 2020	Phone	P Hodges	A Highwood	Site Walk
16 Apr 2020	Email	P Hodges	A Highwood	Morghew Park Photos
17 Apr 2020	Email	P Hodges	A Highwood	Accommodation Works
17 Apr 2020	Email	A Highwood	P Hodges	Accommodation Works
17 Apr 2020	Email	A Highwood	P Hodges	Morghew Park Photos
20 May 2020	Phone	A Highwood	P Hodges	Accommodation Works
7 Jan 2021	Letter	WS	R Max	Land adjacent to culvert
26 Jan 2021	Letter	R Max	J Wakeham	Land query
_0 30.7 2021			vanciiaiii	-aa quei j