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Mobilise Delivery Team

Start on Site

Single Phase

Airfield Services (inc reconfiguration of Stands)

Eastern Energy Centre

Western Energy Centre

East Pier

Eastern Terminal Extension

Western Terminal Extension

Car Parking Deck

Forecourt / Hartmann Road Utilities (inc demolition of City 

Aviation House)

Landside Attenuation Works

Dockiside Upgrade (inc Hartmann Road upgrade) + Surface 

Car Parks

Floating RVP Pontoon

Year 6 (2030) Year 7 (2031)2024 Year 1 (2025) Year 2 (2026) Year 3 (2027) Year 4 (2028) Year 5 (2029)

Development/Construction Activity


